

New Logan Elementary School



New Logan Summer 2025 work



Site Work



Site Utilities

New Logan Summer 2025 work



Geothermal



Underground Retention System

New Logan Fall 2025 work



Foundations



Masonry/Steel

New Logan Winter/Spring 2026 work



Cross Laminated Timber



First Floor CLT – 2/16/26



Roof CLT – 3/29/26



New Logan Project Look Ahead

Site

- Geothermal – Continued
- Utility Tie-In at Nixon Road
- Storm & Water Main – Continued
- Parking Lot Construction

Building Construction

- Roofing
- Exterior Metal Framing
- Interior Metal Framing
- Underground Plumbing/Electrical/Mechanical
- 1st Floor Concrete Slab
- Mechanical, Electrical and Plumbing Overhead Work