

AAPS Capital Improvements Program

Ann Arbor Steam School

The AAPS Capital Improvements Program continues to develop and implement projects outlined in the 2019 Bond Campaign and the BOE approved Bond Plan. These improvements are consistent with the needs outlined in the facility condition assessment report.

Project Information

Scope of Work	Location of Work
Electrical Upgrades	
Remove existing and replace with new switchgear and DTE installation of new	Mechanical Room in
transformer. Work will be limited to the Mechanical Room in the basement but	Basement
there will be no power anywhere in the building.	
This work does not include any additional painting, flooring, ceiling, lighting, HVAC	
system revisions/changes, nor furniture replacement/improvements.	
HVAC Upgrades	
Complete final connections and commissioning of equipment that was installed in summer of 2023. Installation/Setting of new Roof Top Units.	First Floor and Roof
This work does not include any additional painting, flooring, ceiling, lighting, HVAC	
system revisions/changes, nor furniture replacement/improvements.	

Project Contacts

Construction Manager Site Superintendent	Construction Manager Project Manager	AAPS Representative
TBD	Matt Zitterman	Jason Steinhebel
McCarthy & Smith	McCarthy & Smith	Gilbane Building Company
	248-914-7859	734-358-3927
	mzitterman@mccarthysmith.com	jsteinhebel@gilbaneco.com

Project Schedule

TIMELINE:	Construction Activities – Summer 2024
June 24, 2024	Shut Down Power to School
June 24 – July 17, 2024	Power Shut Down
July 17, 2024	Restore Power to School
June – August	Final HVAC Connections to Rooftop Equipment – Commission HVAC Equipment




www.a2schoolsbond.org/staff-info www.a2schoolsond.org


This Document is for School Use Only



AAPS Capital Improvements Program

Project Location & Maps:







AAPS Capital Improvements Program

