

## AAPS Capital Improvements Program

Spring / Summer 2025

### Ann Arbor Open

The AAPS Capital Improvements Program continues to develop and implement projects outlined in the 2019 Bond Campaign and the BOE approved Bond Plan. These improvements are consistent with the needs outlined in the facility condition assessment report.

#### Project Information

Scope of Work	Location of Work
<b>Paving</b> Remove and replace parking lots Replace damaged sidewalk slabs	Sidewalk Parking Lots
<b>Envelope Repair (Pending BOE Approval)</b> Repair exterior masonry	Exterior Walls

#### Project Contacts


Construction Manager Site Superintendent	AAPS Representative (Envelope Repair)	AAPS Representative (Paving)
	Todd Brazill	Jason Steinhebel
	Gilbane Building Company	Gilbane Building Company
	313-605-4342	734-358-3927
	<a href="mailto:TBrazill@GilbaneCo.com">TBrazill@GilbaneCo.com</a>	<a href="mailto:jsteinhebel@gilbaneco.com">jsteinhebel@gilbaneco.com</a>

#### Project Schedule


TIMELINE:	Construction Activities
June 11, 2025	End of School
June 16 – August 18, 2025	Paving Repairs
July 7, 2025	Start Envelope Repairs (Pending BOE Approval)
August 25, 2025	Beginning of School

#### Project Location & Maps:

## Paving



## Envelope Repair



There may be areas that require coordination of the work to be completed, impacted staff/departments will be contacted directly.



[www.a2schoolsbond.org](http://www.a2schoolsbond.org)

[www.a2schoolsbond.org/staff-info](http://www.a2schoolsbond.org/staff-info)