

Freeman Environmental Center

The AAPS Capital Improvements Program continues to develop and implement projects outlined in the 2019 Bond Campaign and the BOE approved Bond Plan. These improvements are consistent with the needs outlined in the facility condition assessment report.

Project Information

Scope of Work	Location of Work
Solar Install Solar Canopy	Exterior

Project Contacts


AAPS Representative (Solar)	AAPS (Solar Consultant)
Aron Mayes	Jeff Eckhout
Gilbane Building Company	Nova Consultants
734-639-4691	313-246-0434 Ext 1024
Amayes12@gilbaneco.com	Jeff.Eckhout@novaconsultants.com

Project Schedule

TIMELINE:	Construction Activities
June 9 2026	Last Day of School
April 2026	Work on Site Begins
August 2026	Work on Site Ends
Aug 31, 2026	First day of school for Students (Anticipated)

Project Location & Maps:

Solar



There may be areas that require coordination of the work to be completed, impacted staff/departments will be contacted directly.



www.a2schoolsbond.org

www.a2schoolsbond.org/staff-info