

AAPS Capital Improvements Program

Summer 2026

Ann Arbor Open

The AAPS Capital Improvements Program continues to develop and implement projects outlined in the 2019 Bond Campaign and the BOE approved Bond Plan. These improvements are consistent with the needs outlined in the facility condition assessment report.

Project Information

Scope of Work	Location of Work
Envelope Repair Repairs to exterior building facade	Exterior Walls – See Below

Project Contacts


Construction Manager	AAPS Representative (Envelope Repair)
Tony Dorenzo	Erik Bodker
RAM Construction Services	Gilbane Building Company
(734) 812-0533	(734) 263-3286
adorenzo@ramservices.com	ebodker@gilbaneco.com

Project Schedule

TIMELINE:	Construction Activities
June 9, 2026	Last Day of School
June 10	Mobilize
June 10 – August 28	Envelope Repairs
August 31, 2026	First Day of School (Anticipated)

Project Location & Maps:

Envelope Repair



There may be areas that require coordination of the work to be completed, impacted staff/departments will be contacted directly.



www.a2schoolsbond.org

www.a2schoolsbond.org/staff-info