

AAPS Capital Improvements Program

Summer 2026

Eberwhite

The AAPS Capital Improvements Program continues to develop and implement projects outlined in the 2019 Bond Campaign and the BOE approved Bond Plan. These improvements are consistent with the needs outlined in the facility condition assessment report.

Project Information

Scope of Work	Location of Work
Envelope Repair Repairs to exterior building facade	Exterior Walls – See Below

Project Contacts

Construction Manager	AAPS Representative (Envelope Repair)
Tony Dorenzo	Erik Bodker
RAM Construction Services	Gilbane Building Company
(734) 812-0533	(734) 263-3286-4342
adorenzo@ramservices.com	ebodker@gilbaneco.com

Project Schedule

TIMELINE:	Construction Activities
June 9, 2026	Last Day of School
June 10, 2026	Mobilize
June 11, 2026	Start Envelope Repairs
August 28, 2026	Envelope Repairs Complete
August 31, 2026	First Day of School (Anticipated)


Project Location & Maps:

Envelope Repair

General exterior repairs around various locations of the building. These repairs include:

- Lintel Replacement
- Door & Frame Repairs/Replacement
- Tuck Pointing
- Joint Sealant Replacement

* Staging of material and equipment impacting parking or building access will be communicated further as plans are finalized.



There may be areas that require coordination of the work to be completed, impacted staff/departments will be contacted directly.



www.a2schoolsbond.org

www.a2schoolsbond.org/staff-info