

AAPS Capital Improvements Program Summer 2026

HURON HIGH SCHOOL

The AAPS Capital Improvements Program continues to develop and implement projects outlined in the 2019 Bond Campaign and the BOE approved Bond Plan. These improvements are consistent with the needs outlined in the facility condition assessment report.

Project Information

Scope of Work	Location of Work
Bid Package 101 Huron High School – Emergency Paging / Clock System Upgrade Remove all existing clock / paging device & system & Replace with Advance Tech System. Install devices at new locations, previously did not have devices Replace damaged sidewalk slabs Bid Package 103 General Trades – Perform Ceiling repair, Drywall repair and final painting to restore affected areas during the paging / clock system install.	Entire Interior Will Be Affected By This Project
Envelope – Exterior Paging Install additional paging / speaker system at several outside location	Exterior Walls
Solar Expansion Expand existing solar array and add solar canopy.	Roof & Exterior
Natatorium AV Upgrade	Natatorium

Project Contacts


Construction Manager (Natatorium Only)	AAPS Representative (Paging & Exterior Paging)	AAPS Representative (Solar)	AAPS (Solar Consultant)
John Ball	IAN A. STEWART	Aron Mayes	Jeff Eckhout
Brix Corporation	Gilbane Building Company	Gilbane Building Company	Nova Consultants
313-410-6272	231-730-2839	734-639-4691	313-246-0434 Ext 1024
jball@brixcorporation.com	istewart@gilbaneco.com	Amayes12@gilbaneco.com	Jeff.Eckhout@novaconsultants.com

Project Schedule


TIMELINE:	Construction Activities
April 01, 2026	Project Pull – Ahead Work Begins (2 nd Shift)
June 09, 2026	School Ends – Project Envelope Begins
August 28, 2026	Project Envelope Ends
August 31, 2026	Beginning of School
September, 2026	Solar Canopy Work On Going

Project Location and Maps


Paging / Clock System Upgrade



Solar Expansion



Natatorium A/V Upgrade



There may be areas (Gym, Pool, Theater, Art Room Etc.) that require coordination (Due To Summer Events) of the work to be completed, impacted staff/departments will be contacted directly.



www.a2schoolsbond.org

www.a2schoolsbond.org/staff-info