

AAPS Capital Improvements Program

Summer 2026

Scarlett Middle School

The AAPS Capital Improvements Program continues to develop and implement projects outlined in the 2019 Bond Campaign and the BOE approved Bond Plan. These improvements are consistent with the needs outlined in the facility condition assessment report.

Project Information

Scope of Work	Location of Work
Campus Closed Entire Scarlett / Mitchell Campus is closed for Construction Activities.	Entire Campus
Flooring Complete Flooring and Painting	Select Classrooms / Offices
Solar Add Solar Panels to Roof	Roof
Roofing Prepare Existing Roof Area and Provide a New Roof System	Roof Location G & K

Project Contacts

AAPS Representative (Roofing)	AAPS Representative (Solar)	AAPS Representative (Flooring)	CM Representative Restrooms
Gilbane Building Company	Gilbane Building Company	Gilbane Building Company	McCarthy & Smith
Kamlesh Patel	Aron Mayes	Jason Steinhebel	Catherine Stock
734-679-0059	734-639-4691	734-358-3927	248-962-8388
kpatel@Gilbaneco.com	Amayes12@gilbaneco.com	jsteinhebel@gilbaneco.com	cstock@mccarthysmith.com

Project Schedule

	Construction Activities
June 9, 2026	Last Day of School
June 15, 2026	Start Flooring and Paint
August 17, 2026	Slauson Campus Reopens
June 2026	Roofing & Solar Begins
August 2026	Roofing & Solar Ends
August 31, 2026	First Day of School for students


AAPS Capital Improvements Program Summer 2026

Project Location & Maps:

Campus Closed




Flooring and Paint




First Floor

AAPS Capital Improvements Program Summer 2026



Second Floor

Roofing



Solar



There may be areas that require coordination of the work to be completed, impacted staff/departments will be contacted directly.



www.a2schoolsbond.org

www.a2schoolsbond.org/staff-info