
ID Task Name Start Finish

1

2 Early Site Prep Mon 4/7/25 Fri 4/11/25

3 Surveying

4 Locate Utilities Mon 4/7/25 Wed 4/9/25

5 Site Preparation Fri 4/4/25 Thu 5/8/25

6 Site Fencing

7 Install Temporary Walk

8 SESC

9 Geothermal Field Mon 5/5/25 Fri 12/12/25

10 Install Geothermal 

11 Site Construction Mon 4/14/25 Fri 10/10/25

12 Temporary Roads/Parking

13 Utilities

14 Roofing

15 Building Enclosure Mon 8/25/25 Thu 2/5/26

16 Structural Steel

17 Masonry

18 Roofing

19 Interior Build Out (Rough) Mon 4/20/26 Fri 6/11/27

20 Utilities

21 Interior Framing

22 Exterior Finishes Mon 3/30/26 Sat 9/26/26

23 Exterior Panels

24 Brick Veneer

25 Interior Build Out (Finish) Mon 4/20/26 Fri 6/11/27

26 Drywall

27 Finishes

28 Final Site Work Mon 4/19/27 Sat 7/17/27

29 Landscaping/Planting

30 Project Close Out Tue 4/6/27 Mon 7/12/27

31 Punchlist

32 Commissioining

33 School Move In Mon 6/7/27 Fri 7/30/27

34 Furniture
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Timeline Updated: Thu 4/10/25 New Mitchell Elementary
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Text Box
- Dates Shown are an Estimate and Subject to Change Due to Unforeseen Circumstances.

- Construction Activities will be Completed in accordance to the City of Ann Arbor's Noise Ordinance Additionally To further mitigate noise disturbances, the approach to all AAPS construction projects is to conduct the noisiest operations during the summer months, and/or when school is not in session. All AAPS projects which involve work within occupied buildings or on occupied sites include allowances to accommodate occupant’s needs.  Adjustments are commonly made to suit student needs, both on the construction operation and school operation sides. 
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