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HURON HIGH SCHOOL 

The AAPS Capital Improvements Program continues to develop and implement projects outlined in the 2019 Bond 

Campaign and the BOE approved Bond Plan. These improvements are consistent with the needs outlined in the facility 

condition assessment report.  

Project Information  

Scope of Work Location of Work 

Bid Package 101 Huron High School – Emergency Paging / Clock System Upgrade 
Remove all existing clock / paging device & system & Replace with Advance Tech 
System. Install devices at new locations, previously did not have devices 
Replace damaged sidewalk slabs 
Bid Package 103 General Trades – Perform Ceiling repair, Drywall repair and final 
painting to restore affected areas during the paging / clock system install. 

Entire Interior Will Be 
Affected By This Project 
 

Envelope – Exterior Paging 
 Install additional paging / speaker system at several outside location 

Exterior Walls 

Solar Expansion 
Expand existing solar array and add solar canopy. 

Roof & Exterior 

Natatorium  
AV Upgrade 

Natatorium 

 

Project Contacts  

Construction Manager 
(Natatorium Only) 

AAPS Representative 
(Paging & Exterior 

Paging) 

AAPS Representative 
(Solar) 

AAPS (Solar Consultant) 

John Ball IAN A. STEWART Aron Mayes Jeff Eckhout 

Brix Corporation Gilbane Building 
Company 

Gilbane Building Company Nova Consultants 

313-410-6272 231-730-2839 734-639-4691 313-246-0434 Ext 1024 

Jball@brixcorporation.co
m 

istewart@GilbaneCo.co
m  

Amayes12@gilbaneco.com  Jeff.Eckhout@novaconsult
ants.com 

 

Project Schedule 

TIMELINE: Construction Activities  

April 01, 2026 Project Pull – Ahead Work Begins (2nd Shift) 

June 09, 2026 School Ends – Project Envelope Begins 

August 21, 2026 Project Envelope Ends 

August 24, 2026 Beginning of School 
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Project Location and Maps 

Paging / Clock System Upgrade 

 

 

 

Solar Expansion 
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Natatorium A/V Upgrade 

 

 

There may be areas (Gym, Pool, Theater, Art Room Etc.) that require coordination (Due To 

Summer Events) of the work to be completed, impacted staff/departments will be contacted 

directly. 

 

www.a2schoolsbond.org                                                                                       www.a2schoolsbond.org/staff-info  

http://www.a2schoolsbond.org/
http://www.a2schoolsbond.org/staff-info

