

AAPS 2019 Bond Phase 1 Plan 2020-2030

School	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	
Southeast	Carpenter Elementary	A/C and Lighting				Major Project (Does Not Stage)															
	Burns Park Elementary	A/C and Lighting	Paving		Major Project (Stages at Old Michel)																
	Angell Elementary	A/C and Lighting				Major Project (Stages at Old Michel)															
	Pittsfield Elementary		A/C and Lighting, and Paving	Outdoor Learning Enhancements			Major Project (Stages at Old Michel)														
	Pattengill Elementary		Roofing and Paving		Outdoor Learning Enhancements			Major Project (Stages at Old Michel)													
	Allen Elementary	Paving	Lighting	Outdoor Learning Enhancements				Major Project (Does Not Stage)													
	Bryant Elementary	Roofing and Solar		Outdoor Learning Enhancements	Paving					Major Project (Does Not Stage)											
	Current Mitchell Elementary	A/C and Lighting			Staging Prep	Stages Burns Park	Summer	Stages Angell	Summer	Stages Pittsfield	Summer	Stages Pattengill									
	New Mitchell Elementary	Project Planning		New Construction																	

School	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040
Northeast	Logan Elementary	NE Sector Study	Paving	Outdoor Learning Enhancements	Lighting	Major Project (Stages at NE Staging Site)														
	King Elementary		Outdoor Learning Enhancements	Lighting		Major Project (Stages at NE Staging Site)														
	Thurston Elementary		Outdoor Learning, Paving, Roofing, Solar	A/C and Lighting			Major Project (Stages at NE Staging Site)													

School	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040
Southwest	Dicken Elementary	A/C and Lighting, plus Paving		Major Project (Does Not Stage)																
	Lakewood Elementary	A/C and Lighting			Major Project (Does Not Stage)															
	Eberwhite Elementary		A/C and Lighting	Paving	Outdoor Learning, Roofing and Solar		Major Project (Stages at New SW School)													
	Bach Elementary		A/C and Lighting	Paving	Outdoor Learning Enhancements			Major Project (Stages at New SW School)												
	Lawton Elementary		Outdoor Learning Enhancements	A/C and Lighting		Roofing	Paving		Major Project (Stages at New SW School)											
	Southwest Staging Site			Project Planning		New Construction		Stages Eberwhite	Summer	Stages Bach	Summer	Stages Lawton	Touch-Up							

School / Building	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040
Northwest	Wines Elementary	A/C and Lighting, plus Solar	Roofing and Solar	Outdoor Learning Enhancements		Intermediate Summer Project				Major Project (Does Not Stage)										
	Abbot Elementary		Outdoor Learning Enhancements	Roofing and Solar	A/C and Lighting		Intermediate Summer Project					Major Project (Stages at NW Staging Site)								
	Haisley Elementary		Outdoor Learning Enhancements	Paving	A/C and Lighting			Intermediate Summer Project						Major Project (Stages at NW Staging Site)						
	Northwest Staging Site						Project Planning		New Construction		Stages A2 Steam	Summer	Stages Abbot	Summer	Stages A2 Open	Summer	Stages Haisley	Touch-Up		

School		2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	
K-8s	A2 STEAM K8		Outdoor Learning Enhancements	A/C and Lighting	Paving			Intermediate Summer Project				Major Project (Stages at NW Staging Site)										
	A2 Open K8			Lighting	Outdoor Learning Enhancements and Paving				Intermediate Summer Project					Major Project (Stages at NW Staging Site)								

School		2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040
Middle Schools	Slauson Middle School			Renovation including Air Conditioning, Lighting, and Fire Suppression		Outdoor Learning Enhancements			Paving				Major Project (Staging TBD)								
	Clague Middle School		Renovation including A/C, Lighting, Fire Suppression, Paving, Roofing, and Solar			Outdoor Learning Enhancements				Intermediate Summer Project				Major Project (Staging TBD)							
	Scarlett Middle School	Renovation including Air Conditioning, Lighting, and Fire Suppression			Roofing, Solar, and Paving		Outdoor Learning Enhancements					Intermediate Summer Project				Major Project (Staging TBD)					
	Tappan Middle School	Renovation including Air Conditioning, Lighting, Fire Suppression, and Paving		Solar	Plaza and Cafeteria Renovations							Intermediate Summer Project						Major Project (Staging TBD)			
	Forsythe Middle School		Renovation including Air Conditioning, Lighting, Fire Suppression, and Paving			Outdoor Learning Enhancements							Intermediate Summer Project								Major Project (Staging TBD)

School		2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040
High Schools	Pioneer High School		Lighting, plus Roofing and Solar	Lighting, plus Paving								Major Project (Does not Stage)									
	Huron High School	Roofing	Paving		Lighting	Lighting				Intermediate Summer Project			Major Project (Staging TBD)								
	Skyline High School			Initial Summer Project						Intermediate Summer Project				Final Summer Project							
	Community High School	Renovation including Air Conditioning, Lighting, and Fire Suppression			Outdoor Learning Enhancements and Paving		Intermediate Summer Project		Paving			Major Project (Staging TBD)									
	Pathways to Success			Major Project (Does not Stage)																	

School / Building		2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040
Other Buildings	Preschool		Outdoor Learning, Roofing, and Solar				Paving		Intermediate Summer Project					Final Summer Project							
	Freeman		Paving	Outdoor Learning and Site Enhancements	Roofing and Solar	Lighting															
	Balas Bldg	Office Utilization Analysis																			
	Transportation Bldg			Interior Updates and Lighting	Outdoor Seating, plus Roofing and Solar									Final Summer Project							