

AAPS Capital Improvements Program Summer 2026

Clague Middle School

The AAPS Capital Improvements Program continues to develop and implement projects outlined in the 2019 Bond Campaign and the BOE approved Bond Plan. These improvements are consistent with the needs outlined in the facility condition assessment report.

Project Information

Scope of Work	Location of Work
Restroom Renovations Complete Ceramic Tile Repair in First Floor Restroom.	Interior – First Floor
New Logan at Clague The Clague Campus will be closed for Summer 2026 and inaccessible to the public.	Entire Campus

Project Contacts


AAPS Representative New Logan at Clague	CM Representative New Logan at Clague	AAPS Representative Restrooms	CM Representative Restrooms
Gilbane Building Company	The Christman Company	Gilbane Building Company	McCarthy & Smith
Erik Bodker	Mitch DeLange	Jason Steinhebel	Trent Panella
734-263-3286	734-417-3293	734-358-3927	248-938-6270
ebodker@gilbaneco.com	Mitchel.delange@christmanco.com	jsteinhebel@gilbaneco.com	tpennala@mccarthysmith.com

Project Schedule

	Construction Activities
June 9, 2026	Last Day of School
June 15, 2026	Clague Campus Closed
June 15, 2026	Install Dust Protection
June 16 – June 23, 2026	Demo, Prep Slab, Replace Floor Tile & Grout.
June 24, 2026	Remove Dust Protection and Final Clean
August 17, 2026	Clague Campus Reopens
August 31, 2026	First Day of School for students (Anticipated)

Project Location & Maps:

Bathroom Renovations



First Floor

New Logan at Clague



There may be areas that require coordination of the work to be completed, impacted staff/departments will be contacted directly.



www.a2schoolsbond.org

www.a2schoolsbond.org/staff-info